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ESTIMATE RUN 07/15/2021

ESTIMATE SUMMARY 17:39:43

CONTID: C23169         ESTIMATE NO: 0001 PROG 2005

PCN: 23169-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CO52 RESURFACING PROSPECT VALLEY PERCENT TIME:

PROJECT NO: STA052A-050                   

CO52 RESURFACING PROSPECT VALLEY

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

1627 Cole Blvd DATE LET

Suite 200 DATE AWARDED

 DATE CONTRACT EXECUTED

Lakewood CO 80401     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,058,150.18 PARTICIPATING $ $ 541,285.74

AWARD PROJECT AMT: 8,210,403.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,991.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.83

WORK DAYS

WORK DAYS

5.98%

8,516,864.44

541,285.74

541,285.74

527,293.83

$

$

$

$

541,285.74

0.00

541,285.74

0.00

541,285.74

-13,991.91

0.00

527,293.83

0.00

AMOUNT DUE 527,293.83 527,293.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 527,293.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

19.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2021

06/01/2021

06/26/2021

02/25/2021

03/04/2021

03/26/2021

06/01/2021
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PCN: 23169-BID    ESTIMATE RUN 07/15/2021

PROJECT: STA052A-050                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:39:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

3,347.68000

0010 *Removal of Pipe 0.000

271.000

202-00035  
 

17,064.87271.000

17,064.87

344.000

LF  

62.97000

0015 *Removal of Asphalt Mat 0.000

266.000

202-00220  
 

1,146.46266.000

1,146.46

21,578.000

SY  

4.31000

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,509.000

SY  

11.25000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

32.000

EACH

72.73000

0030 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

595.000

LF  

6.63000

0035 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

8.000

EACH

217.13000

0040 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

6,389.000

CY  

23.09000

0045 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

90.000

HOUR

116.58000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

174.03000

0055 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

50.000

HOUR

284.28000
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PCN: 23169-BID    ESTIMATE RUN 07/15/2021

PROJECT: STA052A-050                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:39:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 0.000

17.500

203-01597  
 

3,665.5517.500

3,665.55

40.000

HOUR

209.46000

0065 Structure Excavation 0.000

51.000

206-00000  
 

6,132.2451.000

6,132.24

155.000

CY  

120.24000

0070 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

4,356.000

CY  

7.90000

0075 Subgrade Soil Preparation 0.000

0.000

207-00704  
 

0.000.000

0.00

26,136.000

SY  

2.21000

0080 *Erosion Log Type 2 (12 Inch) 0.000

2,139.000

208-00008  
 

10,973.072,139.000

10,973.07

12,975.000

LF  

5.13000

0085 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

8.000

EACH

1,819.03000

0090 *Removal and Disposal of Sediment (Labor) 0.000

38.250

208-00103  
 

5,967.0038.250

5,967.00

240.000

HOUR

156.00000

0095 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

120.000

HOUR

189.45000

0100 *Sweeping (Sediment Removal) 0.000

38.250

208-00106  
 

7,137.0738.250

7,137.07

192.000

HOUR

186.59000

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

119.73000

0110 Pre-fabricated Concrete Washout Structure (Type 2) 0.000

0.000

208-00146  
 

0.000.000

0.00

6.000

EACH

2,698.78000
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PCN: 23169-BID    ESTIMATE RUN 07/15/2021

PROJECT: STA052A-050                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:39:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Control Management 0.000

0.500

208-00207  
 

142.410.500

142.41

48.000

DAY 

284.82000

0120 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

6,063.43000

0125 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

13.000

EACH

430.81000

0130 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

1.000

EACH

542.70000

0135 *Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

0.000.000

0.00

13.000

EACH

826.83000

0140 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

1,620.000

LB  

0.84000

0145 *Compost (Mechanically Applied) 0.000

0.000

212-00701  
 

0.000.000

0.00

351.000

CY  

37.11000

0150 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

1,080.000

LB  

1.08000

0155 *Mycorrhizae 0.000

0.000

212-00704  
 

0.000.000

0.00

44.000

LB  

23.05000

0160 *Seeding (Native) Drill 0.000

0.000

212-00706  
 

0.000.000

0.00

5.400

ACRE

899.59000

0165 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

4.700

ACRE

3,418.45000
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PCN: 23169-BID    ESTIMATE RUN 07/15/2021

PROJECT: STA052A-050                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:39:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

2.000

ACRE

3,204.80000

0175 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

0.000

216-00101  
 

0.000.000

0.00

3,735.000

SY  

2.19000

0180 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

3,972.000

CY  

50.37000

0185 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

2,634.000

CY  

39.95000

0190 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

0.000

310-00608  
 

0.000.000

0.00

180,447.000

SY  

3.28000

0195 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

0.000

0.000

310-00610  
 

0.000.000

0.00

2,802.000

SY  

3.85000

0200 Hot Mix Asphalt (Patching) (Asphalt) 0.000

100.750

403-00720  
 

18,478.56100.750

18,478.56

100.750

TON 

183.41000

0205 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

0.000.000

0.00

38,072.000

TON 

72.27000

0210 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

21,563.000

TON 

81.68000

0215 *Geotextile (Drainage) (Class 2) 0.000

89.000

420-00113  
 

398.7289.000

398.72

316.000

SY  

4.48000

0220 *Riprap (9 Inch) 0.000

12.000

506-00209  
 

1,295.4012.000

1,295.40

12.000

CY  

107.95000
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PCN: 23169-BID    ESTIMATE RUN 07/15/2021

PROJECT: STA052A-050                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:39:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Riprap (12 Inch) 0.000

40.000

506-00212  
 

3,823.2040.000

3,823.20

145.000

CY  

95.58000

0230 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

10.000

CY  

1,393.70000

0235 *24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

152.000

603-01245  
 

15,580.00152.000

15,580.00

152.000

LF  

102.50000

0240 *36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

112.000

603-01365  
 

30,604.00112.000

30,604.00

112.000

LF  

273.25000

0245 *48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

144.000

603-01485  
 

56,714.40144.000

56,714.40

147.000

LF  

393.85000

0250 *53x34 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

32.000

603-02425  
 

13,497.6032.000

13,497.60

32.000

LF  

421.80000

0255 *24 Inch Reinforced Concrete End Section 0.000

6.000

603-05024  
 

10,194.666.000

10,194.66

6.000

EACH

1,699.11000

0260 *36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

4.000

EACH

3,092.35000

0265 *48 Inch Reinforced Concrete End Section 0.000

0.000

603-05048  
 

0.000.000

0.00

6.000

EACH

3,595.00000

0270 *53x34 Inch Reinforced Concrete End Section Elliptical 0.000

2.000

603-05142  
 

8,910.462.000

8,910.46

2.000

EACH

4,455.23000

0275 *36 Inch Pipe Safety End Treatment 0.000

0.000

603-33036  
 

0.000.000

0.00

4.000

EACH

1,220.07000
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PCN: 23169-BID    ESTIMATE RUN 07/15/2021

PROJECT: STA052A-050                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:39:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *48 Inch Pipe Safety End Treatment 0.000

0.000

603-33048  
 

0.000.000

0.00

6.000

EACH

1,412.36000

0285 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

775.000

LF  

33.35000

0290 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

8.000

EACH

2,772.53000

0295 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

3,116.59000

0300 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,625.66000

0305 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

11.000

EACH

3,013.04000

0310 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

11.24000

0315 *Delineator (Drivable)(Type I) 0.000

0.000

612-00111  
 

0.000.000

0.00

226.000

EACH

111.90000

0320 *Delineator (Drivable)(Type III) 0.000

0.000

612-00113  
 

0.000.000

0.00

12.000

EACH

117.49000

0325 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

77.000

SF  

22.38000

0330 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

267.000

SF  

25.74000
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PCN: 23169-BID    ESTIMATE RUN 07/15/2021

PROJECT: STA052A-050                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:39:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

188.000

LF  

21.26000

0340 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

18.000

EACH

179.04000

0345 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

240.000

LF  

26.86000

0350 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

20.000

EACH

223.80000

0355 Detour Pavement 0.000

4,790.000

621-00450  
 

134,838.504,790.000

134,838.50

5,360.000

SY  

28.15000

0360 *Construction Surveying 0.000

0.300

625-00000  
 

11,410.280.300

11,410.28

1.000

L S 

38,034.25000

0365 *Mobilization 0.000

0.250

626-00000  
 

74,888.840.250

74,888.84

1.000

L S 

299,555.37000

0370 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

800.000

GAL 

84.34000

0375 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

2,401.000

GAL 

39.36000

0380 *Flagging 0.000

499.500

630-00000  
 

16,368.62499.500

16,368.62

4,500.000

HOUR

32.77000

0385 *Pilot Car Operation 0.000

30.500

630-00001  
 

1,757.7230.500

1,757.72

1,100.000

HOUR

57.63000
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PCN: 23169-BID    ESTIMATE RUN 07/15/2021

PROJECT: STA052A-050                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:39:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Inspection 0.000

6.000

630-00007  
 

1,627.206.000

1,627.20

50.000

DAY 

271.20000

0395 *Traffic Control Management 0.000

18.000

630-00012  
 

27,865.8018.000

27,865.80

130.000

DAY 

1,548.10000

0400 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

15.000

EACH

1,017.00000

0405 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

15.000

EACH

90.40000

0410 *Construction Traffic Sign (Panel Size A) 0.000

24.000

630-80341  
 

1,356.0024.000

1,356.00

112.000

EACH

56.50000

0415 *Construction Traffic Sign (Panel Size B) 0.000

5.500

630-80342  
 

310.755.500

310.75

18.000

EACH

56.50000

0420 *Vertical Panel (Plastic) 0.000

8.000

630-80351  
 

226.008.000

226.00

250.000

EACH

28.25000

0425 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

5,751.721.000

5,751.72

5.000

EACH

5,751.72000

0430 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

250.000

EACH

24.86000

0435 *Concrete Barrier (Temporary) (Furnish and Install) 0.000

0.000

630-80372  
 

0.000.000

0.00

5,300.000

LF  

32.29000

0440 *Traffic Cone 0.000

60.000

630-80380  
 

406.8060.000

406.80

120.000

EACH

6.78000
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PCN: 23169-BID    ESTIMATE RUN 07/15/2021

PROJECT: STA052A-050                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:39:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

4.000

EACH

12,622.13000

0450 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

210.000

DAY 

293.80000

0455 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

1.000

EACH

24,961.77000

0460 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0465 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

75,981.000

F A 

1.00000

0470 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

230,402.000

F A 

1.00000

0475 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0480 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

19,200.000

F A 

1.00000

0485 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

304,547.000

F A 

1.00000

0490 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0495 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

4,000.000

F A 

1.00000



CONTID: C23169         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 23169-BID    ESTIMATE RUN 07/15/2021

PROJECT: STA052A-050                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:39:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Standing Dispute Review Board 0.000

0.000

700-70596  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 488,533.90488,533.908,832,624.65CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE D-19-F 

0505 *Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

1.000

L S 

4,960.99000

0510 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

214.000

SY  

33.74000

0515 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

139.000

LF  

18.04000

0520 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

9.000

SY  

377.36000

0525 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

4.000

SY  

624.70000

0530 *Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

36.000

SF  

258.25000

0535 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

32.000

TON 

81.68000

0540 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

112.000

LF  

36.32000

0545 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

213.000

SY  

26.68000
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PCN: 23169-BID    ESTIMATE RUN 07/15/2021

PROJECT: STA052A-050                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:39:43

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-19-F 

0550 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

92.000

SY  

21.24000

0555 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

2.000

CY  

2,533.96000

0560 *Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

9.000

CF  

628.61000

0565 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

64.000

EACH

31.10000

0570 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

86.000

LB  

1.66000

0575 *Transition Type BR10M-GR3 0.000

0.000

606-01400  
 

0.000.000

0.00

4.000

EACH

5,513.89000

0580 *Bridge Rail Type 10R MASH 0.000

0.000

606-11037  
 

0.000.000

0.00

139.000

LF  

251.09000

CAT 0.000.00114,015.11CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE D-20-AQ 

0585 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

286.000

SY  

4.31000

0590 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

129.000

LF  

18.04000

0595 *Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.000.000

0.00

3.000

CY  

660.48000
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PCN: 23169-BID    ESTIMATE RUN 07/15/2021

PROJECT: STA052A-050                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:39:43

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE D-20-AQ 

0600 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

48.000

TON 

81.68000

0605 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

286.000

SY  

26.68000

0610 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

56.000

SY  

21.24000

0615 *Transition Type BR10M-GR3 0.000

0.000

606-01400  
 

0.000.000

0.00

4.000

EACH

5,513.89000

0620 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

129.000

LF  

142.80000

CAT 0.000.0058,758.58CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0625 Field Office (Class 2) 0.000

1.000

620-00002  
 

29,269.831.000

29,269.83

1.000

EACH

29,269.83000

0630 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

21,277.131.000

21,277.13

1.000

EACH

21,277.13000

0635 Sanitary Facility 0.000

2.000

620-00020  
 

2,204.882.000

2,204.88

2.000

EACH

1,102.44000

CAT 52,751.8452,751.8452,751.84CURRENT AMT0400 $ $ $

$ 541,285.74541,285.74$9,058,150.18$CURRENT AMTPROJECT TOTAL


